	ISD April-May 2020 Timeline																														
	Activites	Responsible Office															Dates														
No.						April 202	-					-		-		_				May											
IDWP			24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
1	Contact Pointwest regarding the AD connection in IDWP	ISD		1		1		1	1	1			1	1											1						
2	Check and update the AD connection settings in IDWP	ISD		_	-	_		_	-		_			_	_								_			_				_	
3	Check and troubleshoot IDWP Login	ISD				-		_	1					_																	
4	Test IDWP AD Connection	ISD																											-		$\overline{}$
REDV		130	_			1									_																-
KED	Inform editors to stop updating REDWP during the systems				1	Т	1	П		T .																				$\overline{}$	
1	migration from On-premise Production Server to Cloud Server	ISD																													
2	Check Malware and cleanse files/folders in REDWP	ISD																													
3	Migrate REDWP in the On-premise Production Server to Cloud Server	ISD																													
4	Test REDWP by site editors and ISD	ISD																												'	
5	Troubleshoot and final testing of REDWP	ISD																												'	
6	Launching of REDWP	ISD																											1	'	
7	Inform editors that REDWP has been successfully migrated to Cloud Server	ISD																													
EDW																															
1	Inform editors to stop updating EDWP during the systems migration from On-premise Production Server to Cloud Server	ISD																													
2	Check Malware and cleanse files/folders in EDWP	ISD																													
3	Migrate EDWP in the On-premise Production Server to Cloud Server	ISD																													
4	Test EDWP by site editors and ISD	ISD																											1		
5	Troubleshoot and final testing of EDWP	ISD																												'	
6	Launching of EDWP	ISD																												'	$\square$
7	Inform editors that EDWP has been successfully migrated to Cloud Server	ISD																													
_	Servers																														
1	Change password in Cloud Servers	ISD						_						_															$\overline{}$		<b>—</b>
2	Installation of necessary software in the Cloud Server:																													'	
	Remote access to desktop	NIMD																											$\longrightarrow$	'	$\vdash$
_	Remote cloud server and install windows server	NIMD		-				_																						'	
	Allow users for remote desktop	NIMD												_															$\longrightarrow$	<u>'</u>	$\vdash$
-	Install IIS to server	ISD												-															$\rightarrow$		$\vdash$
3	Migration testing on the cloud server	ISD ISD																													
4	REDWP system testing	ISD / Regional Offices																											$\square$	<u> </u>	$\vdash$
5	Test systems deployment in the Development Servers to Cloud Servers	ISD																													ш
Other			1		_																										
1	Follow up NIMD when VPN Service is available	ISD						_	1					_															$\longrightarrow$		$\vdash$
2	Follow up on the installation of Nugget Packages in Visual Studio on Ms. Bucoy's PC using AnyDesk	ISD																											$\square$		
3	Follow up on the User Credential of Mr. Francisco to ISD Servers and to include him in the ISD DENR Mail Group	ISD																													