

Republic of the Philippines
Department of Environment and Natural Resources
Visayas Avenue, Diliman, Quezon City
Tel Nos. (632) 929-6626 to 29, (632) 929-6252
Website: <http://www.denr.gov.ph> / E-mail: web@denr.gov.ph

MEMORANDUM

TO : The Regional Executive Directors
Regions 1, 2, 3, 4A, 4B, 5, 6, 7, 8, 10, 11, 12, 13, and CAR

FROM : The Undersecretary
Policy, Planning and International Affairs

The Undersecretary
Field Operations - Luzon, Visayas and Environment

The Undersecretary
Field Operations - Mindanao

SUBJECT : **REVIEW OF THE CONSOLIDATED CY 2018-2022 REGIONAL ACCOMPLISHMENTS ON THE GROUND DELINEATION ACTIVITIES OF POTENTIAL INVESTMENT AREAS WITHIN PRODUCTION FORESTS**

DOCUMENT/S ATTACHED : *1. 2018-2022 Reported Regional Accomplishment vis-a-vis Target (in kilometers and hectares)*
2. 2018-2022 Reported Accomplishments vs. GIS-generated Area Accomplishment (FMB)

DATE : MAY 17 2023

This has reference to the review of the consolidated CY 2018-2022 regional accomplishments on the ground delineation activities of potential investment areas within production forests.


Based on the National Integration Workshop on the PIA Accomplishments which was held last 22-25 November 2022, a total of **42,865 kilometers or 66.49% of the 63,638-kilometer target from 2018-2025**, were delineated on the ground. The equivalent area extent of the accomplishment as reported by the Regional Offices is **1,086,247.69 hectares**.

The consolidated accomplishment was reviewed by the Forest Management Bureau in terms of spatial accuracy, topology and spatial attributes. Results showed that there was duplication of parcel entries and overlapping parcels with previously delineated areas. A total of 138,724.66 hectares out of the 1.086 M-hectare reported national accomplishment were disregarded because of the above reasons, resulting in a decrease in the accomplishment to **947,523.03 hectares**. In terms of spatial attribute information, it was observed that details on the proposed investment type per parcel are either incomplete or lacking.


In this regard, your Office is hereby instructed to conduct rectification and/or updating of your submitted shapefiles (in polygons) to cover the difference of 138,724.66 hectares and to provide complete information on the proposed investment type.

Attached is a summary of the PIA accomplishment reviewed by the Forest Management Bureau indicating the extent of areas with duplicate entries and overlapping parcels for your reference. You can access the consolidated shapefiles by region thru this link:<https://tinyurl.com/RegionalPIA>.


FOR YOUR INFORMATION, REFERENCE AND APPROPRIATE ACTION.



ATTY. JUAN MIGUEL T. CUNA, *CESO I*
Undersecretary for Field Operations- Luzon,
Visayas and Environment



JOSELIN MARCUS E. FRAGADA, *CESO III*
Undersecretary for Field Operations- Mindanao



ATTY. JONAS R. LEONES, *CESO I*
Undersecretary for Policy, Planning and International Affairs

2018-2022 Reported Regional Accomplishment vis-a-vis Target (in kilometers and hectares)

REGION	Universe (km)	2018			2019			2020			2021			2022			Total Target (km)	Total Accom (km)	Total Accom (ha)
		Target (km)	Accom (km)	Accom (ha.)	Target (km)	Accom (km)	Accom (ha.)	Target (km)	Accom (km)	Accom (ha.)	Target (km)	Accom (km)	Accom (ha.)	Target (km)	Accom (km)	Accom (ha.)			
I	2,075				361	366	11,479	360	381	15,814	400	422	14,870	225	208	5,129	1,346	1,376	47,292
CAR	2,431				626	646	19,454	600	640	21,473	600	620	14,704	290	302	3,479	2,116	2,208	59,110
II	3,187				1,500	1,500	22,615	232	324	11,042	710	710	12,173	410	436	5,110	2,852	2,970	50,940
III	2,323				1,500	1,513	33,570	180	188	4,250	370	382	6,264	265	280	5,451	2,315	2,362	49,535
4A	1,069				519	460	13,913	300	302	5,581	150	160	3,742	100	101	2,516	1,069	1,023	25,752
4B	5,196				923	929	25,498	500	370	7,610	100	64	1,590	100	66	4,907	1,623	1,428	39,605
V	1,023				804	726	32,240	30	39	1,425	33	37	1,759	62	69	4,796	929	872	40,220
VI	3,015				968	663	14,170	500	481	15,245	1,000	990	25,847	500	465	9,568	2,968	2,599	64,831
VII	4,232				975	995	18,429	377	391	6,671	700	735	11,312	830	836	14,854	2,882	2,956	51,266
VIII	7,788				1,500	1,500	34,518	40	42	645	950	951	25,417	701	720	22,198	3,191	3,213	82,778
IX	1,154	2,180	1,154	43,610													2,180	1,154	43,610
X	1,894	1,175	1,180	27,032	715	729	11,930										1,890	1,909	38,962
XI	6,309	2,580	2,591	57,442	1,000	1,006	23,746	800	972	40,912	700	743	15,226	700	703	10,383	5,780	6,015	147,709
XII	6,826	2,410	2,395	58,705	716	716	10,952	126	126	2,241	1,000	1,350	24,547	601	602	16,690	4,853	5,189	113,135
XIII	15,116	5,248	5,248	152,508	1,500	1,652	68,978	123	138	10,017							6,871	7,037	231,503
TOTAL	63,638	13,593	12,568	339,297	13,607	13,401	341,492	4,168	4,392	142,925	6,713	7,164	157,451	4,784	4,788	105,083	42,865	42,313	1,086,248

2018-2022 Reported Accomplishments vs. GIS-generated Area Accomplishments (FMB)

REGION	Reported Accomplishment (in hectares)					Total Area	GIS-generated Area Accomplishment (FMB)					Total GIS Area	Area Difference
	2018	2019	2020	2021	2022		2018	2019	2020	2021	2022		
CAR	-	19,454.00	21,472.78	14,704.20	3,479.43	59,110.41	-	19,453.11	21,467.23	11,788.57	4,091.93	56,800.84	(2,309.57)
I	-	11,479.11	15,814.26	14,869.50	5,129.12	47,291.99	-	11,479.11	15,814.26	14,869.50	3,553.45	45,716.32	(1,575.67)
II	-	22,615.00	11,041.64	12,173.00	5,109.97	50,939.61	-	12,698.74	11,041.63	12,147.09	2,992.42	38,879.87	(12,059.74)
III	-	33,569.88	4,249.58	6,264.25	5,451.32	49,535.03	-	30,050.73	4,249.58	6,256.13	5,243.98	45,800.43	(3,734.60)
4A	-	13,912.87	5,580.57	3,741.93	2,516.18	25,751.55	-	13,912.87	5,580.26	3,741.93	1,675.52	24,910.59	(840.96)
4B	-	25,497.61	7,610.20	1,589.85	4,907.24	39,604.90	-	22,219.15	7,610.47	1,587.84	-	31,417.46	(8,187.44)
V	-	32,239.63	1,425.17	1,759.25	4,795.84	40,219.89	-	33,300.49	1,425.15	1,759.22	4,792.77	41,277.62	1,057.73
VI	-	14,169.81	15,245.25	25,847.48	9,568.32	64,830.86	-	5,020.21	11,810.23	25,846.17	10,775.73	53,452.33	(11,378.53)
VII	-	18,429.00	6,670.90	11,311.66	14,854.48	51,266.04	-	18,574.57	6,670.90	13,863.66	14,851.90	53,961.03	2,694.99
VIII	-	34,518.30	645.13	25,417.09	22,197.66	82,778.18	-	33,422.94	645.12	21,831.00	22,197.26	78,096.32	(4,681.86)
IX	43,610.29	-	-	-	-	43,610.29	43,610.29	-	-	-	-	43,610.29	(0.00)
X	27,031.77	11,930.24	-	-	-	38,962.01	27,023.63	2,190.73	-	-	-	29,214.36	(9,747.65)
XI	57,442.13	23,746.09	40,911.77	15,226.00	10,383.11	147,709.10	57,215.15	3,777.21	40,626.41	13,707.95	10,383.11	125,709.83	(21,999.27)
XII	58,705.07	10,951.69	2,240.82	24,547.28	16,690.42	113,135.28	56,372.44	10,709.41	2,240.82	22,704.60	16,644.93	108,672.21	(4,463.07)
XIII	152,507.55	68,978.45	10,016.55			231,502.55	92,552.51	72,004.31	5,446.71	-	-	170,003.53	(61,499.02)
TOTAL	339,296.81	341,491.68	142,924.62	157,451.49	105,083.09	1,086,247.69	276,774.01	288,813.59	134,628.76	150,103.67	97,202.99	947,523.03	(138,724.66)

Note: GIS-generated area accomplishment is based on the review of FMB-FGDIS which excludes duplicate and overlapping areas.