

DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCESKAGAWARAN NG KAPALIGIRAN AT LIKAS YAMAN



MEMORANDUM

FOR : ALL END-USER UNITS/CONCERNED OFFICES

DENR Central Office

FROM : The Undersecretary for Legal and Administration

SUBJECT : SUBMISSION OF PROJECT PROCUREMENT MANAGEMENT

PLAN (PPMP) FOR CY 2025

DATE : 14 February 2024

In accordance with Rule II Section 7.2 of the 2016 Revised Implementing Rules and Regulations (IRR) of Republic Act (RA) No. 9184 (Government Procurement Reform Act), no procurement shall be undertaken unless it is in accordance with the approved Annual Procurement Plan (APP).

In compliance therewith, all end-user units are hereby directed to submit to the BUDGET DIVISION their respective Project Procurement Management Plan (PPMP) for their different Programs, Activities, and Projects (PAPs) for the year 2025 on or before 08 March 2024, using the prescribed format/template.

The submitted PPMPs, shall then be evaluated by the Budget Division and if warranted, be included in the Department's budget proposal for the year 2025 for approval of the Secretary or her duly authorized representative. After the approval of the Department's budget proposal, the Budget Division shall furnish copy of the same as well as the corresponding PPMPs to the Bids and Awards Committee (BAC) Secretariat for consolidation into the proposed APP for approval of the Secretary or her duly authorized representative from which the BAC shall undertake procurement in accordance with the IRR of RA 9184. Attached is the Memorandum No. 2024-66 regarding Guidelines on the preparation and approval of Project Procurement Management Plan (PPMP)/Supplemental/Updated/revised PPMP.

Further, in compliance with Rule II Section 7.4 of the 2016 Revised IRR of RA No. 9184, changes to the individual PPMPs and the consolidated APP may be undertaken every six (6) months or as often as may be required by the Head of Procuring Entity (HoPE). The respective end-user or implementing units of the Procuring Entity shall be responsible for the changes to the PPMPs through a Supplemental/Updated/Revised PPMP, while the BAC Secretariat shall be responsible for the consolidation of these Supplemental/Updated/Revised PPMPs into a Supplemental/Updated/Revised APP, which shall be subject to the approval of the Secretary or her duly authorized representative and shall likewise be submitted to the GPPB in July of the current year and January of the following year.

For reference, the following PPMP forms may be downloaded through this google drive link: https://drive.google.com/drive/folders/104pWqWxvPfS0ETSzBOdXYdRMPcjZ-haB?usp=sharing



For information and strict compliance.

ATTY. EXPESTO D. ADOBO, JR., CESO I



Republic of the Philippines

DEPARTIVENT OF ENVIRONMENT AND NATURAL RESOURCES Visayas Avenue, Diliman, Quezon City

Tel. No.: (02) 8249-3367 | (02) 8248-3367



JAN 2 2 20124

MEMORANDUM

FOR/TO

: ALL CONCERNED OFFICES/COMMITTEES

DENR CENTRAL OFFICE

FROM

THE UNDERSECRETARY FOR LEGAL AND ADMINISTRATION

SUBJECT

: GUIDELINES ON THE PREPARATION AND APPROVAL OF PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)/SUPPLEMENTAL/UPDATED/REVISED PPMP

1. RATIONALE:

Section 7.3.2 of the 2016 revised Implementing Rules and Regulations (IRR) of the Republic Act (RA) No. 9184 requires preparation of the PPMP by the end-user units reflecting the Department's priorities and objectives for the budget period. The PPMP is a planning tool containing the list of projects and/or requirements including corresponding estimated budgetary requirements of each end-user unit. It is used for resource and financial management, allowing the Department the flexibility to optimize the utilization of scarce resources.

This memorandum is being issued to prescribe the guidelines on the preparation and approval of the Project Procurement Management Plan (PPMP)/Supplemental/Updated/Revised PPMP and to establish a structured and transparent framework that enables the Department to achieve the procurement objectives while maintaining compliance, efficiency, and strategic alignment.

2. DEFINITION OF TERMS:

- a. Indicative PPMP for Budget Proposal PPMP submitted in support of the budget proposal for the succeeding year.
- b. Indicative PPMP based on the National Expenditure Program (NEP) Revision of the indicative PPMP consistent with the NEP or similar document, once the same is approved.
- c. **PPMP** PPMP in accordance with the approved budget (i.e., General Appropriation Act, Corporate Budget, appropriation ordinance, as the case may be).
- d. **Updated/Revised PPMP** Reflects the changes made in the PPMP (i.e., additional projects or update on the details of items in the latest PPMP).
- e. **Supplemental PPMP** Contains additional projects supplemental to the latest PPMP (i.e., projects to be included without necessarily revising the whole PPMP). This forms part of the latest PPMP.

3. GENERAL GUIDELINES

- a. The end-user or implementing units shall formulate their respective PPMPs for their different programs, activities, and projects (PAPs). The PPMP shall include:
 - i. Information whether PAPs will be contracted out, implemented by administration in accordance with the guidelines issued by the GPPB;
 - ii. the type and objective of contract to be employed:
 - iii. the extent/size of contract scopes/packages;
 - iv. the procurement methods to be adopted, and indicating if the procurement tasks are to be outsourced as provided in Section 7.3.3 of the IRR of RA 9184;
 - v. the time schedule for each procurement activity and for the contract implementation; and
 - vi. the estimated budget for the general components of the contract.

The end-user or implementing units shall be responsible for the preparation of all documents necessary for the procurement activity, including but shall not be limited to the technical specifications, scope of work, or terms of reference. End-users or implementing units <u>must undertake market research</u> and obtain as much information about the Goods, Services, or knowledge as necessary to understand the market or industry.

- b. The PPMPs shall then be submitted to the Budget Division within the prescribed deadline set by the same office for evaluation in order to ensure consistency with the Department 's budget proposal and compliance with existing budgeting rules and endorse the same to the Office of the Director for Administrative Service for approval.
- c. The Approved PPMPs included in the budget proposal shall be forwarded to the Procurement Management Section-Property and Supply Management Division (PrMS-PSMD), the BAC Secretariat, for consolidation into an APP, and to the BAC for final recommendation of the appropriate procurement modality.
- d. The APP shall then be subject for approval of the Secretary or her duly authorized representative.

4. PROCEDURE FOR THE PREPARATION AND APPROVAL OF SUPPLEMENTAL/UPDATED/REVISED PPMP

i

- a. The end-user or implementing units shall be responsible for the changes in the PPMP through the preparation of Supplemental/Updated/Revised PPMP.
 - Updated/Revised PPMP Reflects the changes made in the PPMP (i.e., additional projects or update on the details of items in the latest PPMP).
 - ii. Supplemental PPMP Contains additional projects supplemental to the latest PPMP (i.e., projects to be included without necessarily revising the whole PPMP). This forms part of the latest PPMP.

- b. The Supplemental/Updated/Revised PPMP shall be submitted to the PrMS-PSMD for assignment of control number and shall forward the same to the Budget Division. End-users or implementing units shall attach a covering memo reflecting the explanation for the changes made in the PPMP.
- c. The Budget Division shall review the Supplemental/Updated/Revised and endorse the same to the Office of the Director for Administrative Service for approval.
- d. The PrMS-PSMD to consolidate the Supplemental/Updated/Revised PPMPs into an Updated APP subject to the approval of the Secretary or his duly authorized representative and shall likewise submit to the Government Procurement Policy Board (GPPB) within the prescribed timeline.
- e. End-user or implementing units shall be limited to submit a maximum of two (2) Supplemental/Updated/Revised PPMPs within a year or once every semester, otherwise, a justification approved by its respective Service Director/Head of Office must be attached to the succeeding Supplemental/Updated/Revised PPMPs.

5. PRESCRIBED FORMS

Prescribed forms may be downloaded by scanning the QR code below:



6. EFFECTIVITY


This shall supersede the issued Memorandum dated 05 October 2020 approved by the undersigned on the Streamlining and Process Improvement specifically, in the reduction of signatories and number of steps for the approval of Project Procurement Management Plan (PPMP) and shall take effect immediately upon issuance.

ATTY. EPOESTO D. ADOBO, JR., CESO I

DENR-CENTRAL OFFICE

Property and Supply Management Division-Procurement Management Section (PSMD-PrMS)

PROCESS FLOW FOR PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) PREPARATION AND APPROVAL



84



किल्मानीक को संस्था अवस्थित ।

Department of Environment and Matural Regarded.

The fire product popular and many fire to the A Property Commence of the control of the first of the following the first of the f The transfer ment along the region for table to the properties of restart and pineaming proper of the state of the property of the first of the state Anotheric things Mayons of the choose of the firm of the feet and only

MUNIORANDUM

FOR

THE UNDERSECRETARY

Legal, Administration, Human Resources and Legaslative Athurs

PROM

THE OIC ASSISTANT SECRETARY

Administration and Human Resources

SUBJECT

STREAMLINING AND PROCESS IMPROVEMENT SPECIFICALLY, IN THE REDUCTION SIGNATORIES AND NUMBER OF STEPS FOR THE APPROVAL. \mathbf{OF} PROJECT PROCUREMENT

MANAGEMENT PLAN (PPMP)

DATE

05 October 2020.

To strengthen the performance of the office and to streamline and improve the processing of Project Procurement Management Plan (PPAIP), the following signatories in the PPMP forms is recommended:

- 1. Prepared by a Head of Requesting Office.
- 2. Evaluated by "PSMD Chief
- 3. Recommended by Director, Administrative Service
- 4. Certified Funds Available Accounting Chief/Budget Chief
- 5. Approved by Assistant Secretary for Finance

We are respectfully requesting to include in the revision of Manual of Authorities the aforementioned. Meantime, we are requesting that this be implemented as soon as possible to address the current concern of dual authority that it be signed by the Assistant Secretary for

12 Approved

☐ Disapproved

ATTY, ERNESTO D. ADOBO, JR., CESO I

Undersceretary Legal, Administration, Human Resources And Legislative Affairs

Co. The Director, Administrative Never