

River Basin-Integrated Information Management System Activities and Schedule

ACTIVITY	ASSIGN TO	TARGET DATE
Test the RB-IIMS issues raised during the UAT	RBCO KISS	March 21 - 22, 2019
Fix the RB-IIMS issues/bugs identified	PEMSEA	March 25 – April 11, 2019
Final Testing of RB-IIMS based on the fixes done	RBCO KISS Regions	April 12, 2019
Web-based RB-IIMS UAT Sign Off User Manual	RBCO PEMSEA	April 15, 2019
Training conducted, training module and training report	RBCO KISS Regions	April 22-26, 2019
Final Documentation	PEMSEA	May 30, 2019